
ID Task Name Start Finish
1 Facility Modifications Tue 8/12/97 Mon 1/12/98

2 Modifications to HMF Tue 8/12/97 Mon 1/12/98

3 HMF Facility Modifications Complete Mon 1/12/98 Mon 1/12/98

4 Hardware Installation Package Tue 10/14/97 Fri 1/9/98

5 Develop Installation Sketches Tue 10/14/97 Fri 11/14/97

6 Develop H/W Test (HIT) Procedures Mon 10/27/97 Fri 11/28/97

7 Develop H/W Installation Instructions Mon 11/3/97 Fri 12/12/97

8 Assemble H/W Installation Package Mon 12/15/97 Fri 1/9/98

9 H/W Installation Package Cmplt Fri 1/9/98 Fri 1/9/98

10 Installation and Test Plan Mon 11/3/97 Thu 12/11/97

11 Develop  Installation and Test Plan Mon 11/3/97 Thu 11/20/97

12 Installation & Test Plan Review Fri 11/21/97 Thu 12/4/97

13 Incorporate Redlines if Required Fri 12/5/97 Thu 12/11/97

14 Installation & Test Plan Cmplt Thu 12/11/97 Thu 12/11/97

15 Hardware Wed 10/29/97 Mon 2/23/98

16 Identify/Inventory H/W Wed 10/29/97 Fri 11/14/97

17 Remaining H/W Delivered to CLCS Mon 11/17/97 Mon 11/17/97

18 Hardware Staging Mon 11/17/97 Wed 1/7/98

19 H/W Relocation to the HMF Thu 1/8/98 Fri 1/9/98

20 Hardware Installation Mon 1/12/98 Fri 1/23/98

21 IP Address Assignments for  Equipment Fri 1/23/98 Mon 1/26/98

22 Load Platforms with Redstone 1.1 OS Mon 1/26/98 Fri 1/30/98

23 Perform Hardware Installation Tests Mon 2/2/98 Fri 2/6/98

24 HMF H/W Installation Testing Cmplt Fri 2/6/98 Fri 2/6/98

1/12 HMF Facility Modifications Complete

1/9 H/W Installation Package Cmplt

12/11 Installation & Test Plan Cmplt

11/17 Remaining H/W Delivered to CLCS

2/6 HMF H/W Installation Testing Cmplt
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ID Task Name Start Finish
25 Load Workstations with SCID/TCID B/L Mon 2/9/98 Wed 2/11/98

26 Perform  System Test Thu 2/12/98 Fri 2/20/98

27 HMF Set Ready for Use Mon 2/23/98 Mon 2/23/98

28 H/W Update (release G2) Wed 8/12/98 Wed 8/12/98

29 H/W Update (release C2) Wed 9/30/98 Wed 9/30/98

30 HMF Ready for User Acceptance Wed 12/30/98 Wed 12/30/98

31 LPS HMF Decommissioned Tue 5/25/99 Tue 5/25/99

2/23 HMF Set Ready for Use

8/12 H/W Update (release G2)

9/30 H/W Update (release C2)

12/30 HMF Ready for User 

LPS HMF Decommissioned
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